COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2020

ESTI MATE SUMVARY 16:31: 24
CONTI D C23087 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 23087- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.0 DAYS TIME ALLOW 11/30/201 FI XED COMPLETI ON DAT
US 50 MM 201. 8 MONARCH AVALANCHE PERCENT TIME:  80.51 ORI G TIME ALLON 10/ 18/201 FI XED COVPLETI ON DAT
PRQJECT NO. 00502- 085
US 50 MM 201.8 MONARCH AVALANCHE
NAME OF ROAD:
PRQJECT COUNTI ES: CHAFFEE
CONTRACTOR:
M DVEST ROCKFALL, | NC. PAY PERI OD ENDI NG 02/ 14/ 2020 DATE TI ME STARTED 08/05/2019
450 Rol and Valley Dr. DATE LET 06/ 27/ 2019 DATE WORK BEGAN 08/ 05/ 2019
DATE AWARDED 07/ 10/ 2019 DATE TI ME STOPPED 11/07/2019
DATE CONTRACT EXECUTED 07/26/2019 DATE ACCEPTED 11/07/ 2019
Bai | ey CO 80640 (303) 288-4970 DATE NOTI CE TO PROCEED 08/05/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 386, 167. 84 PARTI Cl PATI NG $ 18, 700. 00 $ 0.00
AWARD PROJECT AMT:  $ 366, 397. 75 NON- PARTI Cl PATI NG 367, 407. 84 -37.84
PERCENT COMPLETE: 99. 98% TOTAL EARNI NGS 386, 107. 84 -37.84
FUNDS AVAI LABLE: $ 60. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 386, 107. 84 -37.84
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 5, 495. 97
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 386, 107. 84 5, 458. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 386, 107. 84 5, 458. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 458. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

203- 02300

208- 00002

208- 00035

208- 00046

208- 00103

208- 00107

211-01300

212- 00006

213- 00007

C23087
23087-BI D
C0502- 085
| TEM
DESCRI PTI ON

ROADWAY

Clearing and G ubbing (Special)

of Tree

Renoval

Rock Scal er

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Sedi ment

Renoval

and Di sposal of (Labor)

of Trash

Renoval

Rock Anchor

*Seedi ng (Native)

*Mil ching (Wod Strand)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
5, 000. 00000
75. 000
EACH
185. 00000
20. 000
HOUR
276. 00000
0. 000
LF
19. 00000
0. 000
LF
25. 00000
1. 000
EACH
4,730. 00000
2. 000
HOUR
85. 00000
0. 000
HOUR
135. 00000
12. 000
EACH
3, 470. 00000
0. 000
ACRE
3, 000. 00000
0. 200
ACRE

15, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

75. 000
0. 000
75. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

0.200
0. 000
0. 200
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 31: 24

AMOUNT

5, 000

13, 875

5,520

4,730

170.

41, 640

3, 000

00

00

00

.00

.00

00

00

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0060 240- 00000

0065 601-03000

0070 602-00000

0075 602-00210

0080 602-00210

0085 612-00032

0090 619-50100

0095 619-51290

0096 900-00014

0100 626- 00000

0105 626-01104

C23087
23087-BID
C0502- 085
| TEM
DESCRI PTI ON

*Wldlife Biologist

Concrete Class D (Special)

Rei nforcing Steel

Wel ded Wre Fabric 4"x4"

Wel ded Wre Fabric 6"x6"

Delineator (Type Il1) (Extra Height)

1-1/4 Inch Plastic Pipe

18 Inch Plastic Pipe

Added Item (Lump Sum)/ 6 Inch Plastic Pipe

*Mobi | i zati on

*Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
HOUR
135. 00000
12. 600
cy
6, 000. 00000
780. 000
LB
22. 75000
10. 000
sy
172. 00000
56. 510
sy
134. 00000
0. 000
EACH
225. 00000
4,092. 000
LF
7. 50000
0. 000
LF
475. 00000
1. 000
LS
2, 850. 00000
1. 000
LS
45, 500. 00000
1. 000
LS

6, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

12. 590
0. 000
12.590

780. 000
0. 000
780. 000

10. 220
-0.220
10. 000

56.510
0. 000
56.510

0. 000
0. 000
0. 000

4,092. 000
0. 000
4,092. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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-37.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31: 24

AMOUNT

405

75, 540

17,745

1,720

7,572

30, 690

2,850

45, 500

6, 000

00

00

00

00

34

.00

00

.00

00

00

00



CONTI D: C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23087-BI D ESTI MATE RUN 02/ 14/ 2020
PRQJECT: C0502- 085 ESTI MATE NO 0005 16: 31: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 630-00000  *Fl aggi ng 41.000 41.000
HOUR 0. 000 0. 00
38. 50000 41. 000 1,578.50
0115 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0.00
478. 00000 0. 000 0.00
0120 630-00012 *Traffic Control Managenent 5. 000 5. 000
DAY 0. 000 0.00
985. 00000 5. 000 4,925. 00
0125 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 6. 000
EACH 0. 000 0. 00
66. 00000 6. 000 396. 00
0130 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 6. 000
EACH 0. 000 0.00
110. 00000 6. 000 660. 00
0135 630-80343 *Construction Traffic Sign (Panel Size O 4.000 4.000
EACH 0. 000 0. 00
154. 00000 4.000 616. 00
0140 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
4,950. 00000 2.000 9, 900. 00
0145 630- 80360 *Drum Channel i zi ng Device 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0.00
0150 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0.00
1.10000 50. 000 55. 00
0155 642-00010 Expl oder (Type 1)(Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
20, 590. 00000 3. 000 61, 770. 00
0160 642-00030 Control Shelter (Type 1)(Install Only) 1. 000 1.000
EACH 0. 000 0.00

25, 550. 00000 1. 000 25, 550. 00



CONTI D: C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23087-BI D ESTI MATE RUN 02/ 14/ 2020
PRQJECT: C0502- 085 ESTI MATE NO 0005 16: 31: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0170 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $  367,467.84$ -37.84% 367,407.84

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0180 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 700. 00000 1. 000 16, 700. 00
0185 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 18,700.00 % 0.00$ 18, 700. 00

PRQJECT TOTAL CURRENT AMI $ 386, 167.84 $ -37.84% 386,107.84



